

**Nodes Activated in Saco River Project
Last Retro, Rebuild/Extension**

Waterboro	Activated	11/21/01	node 26
Limerick	Activated	11/29/01	nodes 34,35
Limington	Activated	11/8/01	nodes 34,35
Standish	Activated	9/13/01	node 81
Hollis	Rebuild	11/13/01	Node 33
	Extension	11/13/01	Node 41
Buxton	Rebuild	9/4/01	Node 54
	Extension	8/14/01	Node 21

There is a 3000' Foot Extension (Line Road) in node 5 that is not activated yet due to design problems in Buxton.